

LAB 2

Name: Himesh Raghav
SRN: PES1UG24CS188

1. JIRA BACKLOG

Jira

Search

Create

Upgrade

SE LAB 2

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

Filter

SL2 Sprint 1 25 Aug – 1 Sep (2 work items)

13 0 0

Start sprint

SL2-7 Reserve Equipment Slot

To Do

8

SL2-6 View Equipment Availability

To Do

5

Create

Backlog (5 work items)

19 0 0

Create sprint

Create a whiteboard to plan your work Try

SL2-12 Authenticate Users

To Do

5

SL2-8 Cancel Equipment Reservation

3

2 selected

Select all

Edit fields

Change status

Merge

Watch options

Delete

2. SPRINT BOARD (ACTIVE SPRINT VIEW)

Jira

Search

Create

Upgrade

SE LAB 2

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

Filter

Group

Complete sprint

To Do 0

Create

In Progress 1

Reserve Equipment Slot

Parent User Authentication & Access Con...

SL2-7 8

Create

Done 3

Authenticate Users

Parent User Authentication & Access C...

SL2-12 5

Identify Late Equipment Returns

Parent Equipment Management & Retu...

SL2-11 5

3. WORK ITEMS LIST (ALL STORIES)

Jira

Search

Create

Upgrade

SE LAB 2

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search work

Filter

Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created
SL2-12 Authenticate Users	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:30 PM
SL2-11 Identify Late Equipment Returns	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:30 PM
SL2-10 Record Equipment Return	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:29 PM
SL2-9 Manage Equipment Calibration	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:28 PM
SL2-8 Cancel Equipment Reservation	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:27 PM
SL2-7 Reserve Equipment Slot	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:27 PM
SL2-6 View Equipment Availability	Unassigned	HIMESH RAGHAV	Medium	Done	Done	Aug 25, 2026, 6:26 PM

Create

7 of 7

4. BURNDOWN CHART

Sprint burndown chart

How to read this report

SL2 Sprint 2

Story points

Date - August 26th, 2026 - September 2nd, 2026

Remaining work
Number of story points left to complete this sprint

Guideline
Ideal burn rate

20

15

10

5

0

Aug 27

Aug 28

Aug 29

Aug 30

Aug 31

Sep 1

Sep 2

Story points

Date

Report: SL2 Sprint 2

*Work item added after sprint start

Scope changes log

View in All work navigator

Date

Key

Summary

Work type

There have been no scope changes this sprint

Epic

Details of scope change

Change in estimation